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Client: Needham DPW Dates: 
 

2/3/2020 to 2/7/2020 
Contract: Rosemary Lake Dredging   
Contractor: Maverick Construction Co., Inc. Inspector(s) on site: Caroline Armstrong 

    Laura Krause 
 
 WORK COMPLETED THIS WEEK 

  

• Weekly turbidity monitoring conducted on Tuesday along Rosemary Brook. Erosion Controls 

inspected by BETA. 

 

• Completion of treatment system setup including backwash tank placement. Pump test 

conducted on Monday. 

 

• Installation of stone forebay at the outlet of Lake. Two pumps and flowmeter installed in 

forebay.  

 

• Construction of third soil containment bin. A total of three bins are set up on Site to date. 

Plastic lining placed on bottom of bins, and excavated material has been placed inside soil bins 

to allow stabilization. All material slated for disposal at an unlined landfill.  

 

• Dense grade gravel delivered to staging area for work pad.  Additional sump pumps were 

installed and are being used for dewatering from work pad area. Maverick to work on 

additional area of work pad behind soil bins (southeast) to provide additional room for 

excavators.  

 

• Excavated material placed in soil bins tested for pH by Maverick.  pH reading of 6.3.  

 

• Quickcrete delivery on Friday – will be mixed into second and third bins next week     

 

WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

• Weekly turbidity monitoring to be conducted along Rosemary Brook.   

 

• Continue excavation of lakebed material. Continue stockpiling of material to allow dewater. 

Continue relocation of excavated material into soil bin areas to allow stabilization.  

 

• Addition and mixing of quickcrete to soil containment area, approx. 1-3%, per Stabilization 

Plan. Primary hauling of material to unlined landfill, upon approval and stabilization. 

 

• First fuel delivery to fill fuel cubes. 

 

http://www.beta-inc.com/
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Monday (2/3/2020) 

Stone Forebay by Outlet 
 

 
Monday (2/3/2020) 

Installation of Stone Forebay by Outlet 
 
 

 

PHOTOS  
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Excavated material for installation of stone forebay by Outlet – moved to soil bin later in week 

 

 
Wednesday (2/5/2020) 

Stone Forebay by Outlet 
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Thursday (2/6/2020) 

Stone Forebay by Outlet 
 

 
Friday (2/7/2020) 

Stone Forebay by Outlet 
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Wednesday (2/5/2020) 

Three soil bins erected on work pad 
 

 
Thursday (2/6/2020) 

Three soil bins filled with excavated material – material to be hauled to unlined landfill  
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Friday (2/7/2020) 

Three soil bins filled with excavated material – material to be hauled to unlined landfill  
 
 

 
Wednesday (2/5/2020) 

Excavation Progress 
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Thursday (2/6/2020) 

Excavation Progress 

 
Thursday (2/6/2020) 

Work Pad Progress – sump pump installed  
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Thursday (2/6/2020) 

Stockpiled material on work pad  
 
 

 
Friday (2/7/2020) 

 

Work Pad (rain occurred overnight) 
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Friday (2/7/2020) 

Work Pad and Crane Mat Area (rain occurred overnight) 
 


